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EA MILESTONES MISSED DURING 

QUARTER (07/2009 - 09/2009) / TOTAL 

QUARTER EA MILESTONES

AT RISK EA MILESTONES NEXT 

FOUR QUARTERS (10/2009 - 

09/2010) / TOTAL FOUR 

QUARTERS EA MILESTONES

Argonne GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A N / A

Brookhaven GREEN GREEN (0 / 0) GREEN (0 / 1) N / A N / A N / A

Carlsbad

1 previous Non-Impacting State NOV (with minor fine), 1 previous 

Non-Impacting State NOV, & 1 previous ORPS Notification (awaiting 

NMED formal response)

GREEN (0 / 0) GREEN (0 / 0) N / A N / A SA Completed

ETEC GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A EIS

Idaho GREEN GREEN (0 / 2) GREEN (0 / 3) N / A PA  Revision ROD

LANL

1 previous Impacting State Stipulated Penalty Demand Letter, for a 

$291,000 penalty, plus additional fine until settled, for non-

compliance + 1 previous Impacting State NOV, with a proposed civil 

penalty ($1,871,100), settled for $1,295,156

 GREEN (0 / 3) GREEN (0 / 19) N / A N / A EIS

Livermore GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Moab GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A GREEN

NTS GREEN GREEN (0 / 10) GREEN (0 / 13) N / A N / A EIS

Oak Ridge GREEN GREEN (0 / 14) GREEN (0 / 26) N / A N / A EA

Paducah 1 previous Non-Impacting State NOV GREEN (0 / 2) GREEN (0 / 6) N / A N / A SA / ROD

Pantex GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Portsmouth GREEN GREEN (0 / 7) GREEN (0 / 26) N / A N / A SA / ROD

Richland GREEN (CHANGED FROM RED) GREEN (0 / 7) GREEN (0 / 25) N / A N / A EA

River Protection 1 previous Non-Impacting U.S. EPA NOV GREEN (0 / 2) GREEN (0 / 7) WIR N / A EIS

Sandia GREEN GREEN (0 / 0) GREEN (0 / 2) N / A N / A N / A

SLAC GREEN GREEN (0 / 0) GREEN (0 / 3) N / A N / A N / A

SPRU GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

SRS GREEN GREEN (0 / 6) GREEN (0 / 10) WD PA + CA Revision GREEN

West Valley GREEN GREEN (0 / 1) GREEN (0 / 0) WIR N / A EIS

"NOTE" -- INDICATES THAT INFORMATION NEEDS TO BE ENTERED OR UPDATED IN THIS SCORECARD AND IPABS TO ENABLE EFFECTIVE ANALYSIS.

FINAL FOURTH QUARTER OF FY 2009 -- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

ENFORCEABLE AGREEMENT MILESTONE STATUS

NOVsSITE NON-HLW WDs LLW DISPOSAL NEPA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

YELLOW

PBS CB-0080 - Waste Disposal Ops - WIPP -- On 11/26/2007, the State of New Mexico cited WIPP for deficiencies in its ground-water monitoring program.  The NOV alleged 

four deficiencies related to the following; 1) Ground-water Surface Elevation Monitoring Methodology; 2) Environmental Monitor Manager training; 3) procedures for developing 

potentiometric maps and 4) Data Quality Objectives for some field monitoring activities.  A fine of $38,520 was levied by the State.  The CBFO and WTS met with the NMED on 

January 22, 2009 to negotiate a settlement agreement.  The NMED informally agreed to drop items 2, 3, and 4 and reduce the penalty to $21,000.00 for the one remaining item.  

A settlement agreement (Stipulated Final Order) has been drafted by the NMED and reviewed by the Permittees.  The review process is nearly complete and the Permittees plan 

to submit final comments on the draft Stipulated Final Order in October, 2009. No change in status.

NOTE: ORPS NOTIFICATION -- ON 06/11/2008 -- Waste Disposal Ops - WIPP -- On 06/05/2008, Washington TRU Solutions, LLC, (WTS) management was notified that a 

Contact Handled waste drum that was shipped to WIPP on May 21, 2008, in a Standard Waste Box (SWB), had an unresolved nonconformance hold for remediation of free 

liquids.  During the characterization process at the generator site (i.e., LANL), the drum had been tagged and segregated for future remediation for free liquids, but the drum was 

loaded into the SWB and shipped.  All TRU waste shipments were suspended, and notifications to regulatory agencies and stakeholders were made.  The drum was returned to 

LANL for further action, and shipments and operations resumed.  The NMED requested additional information and that was provided to the NMED on September 24, 2008. The 

NMED subsequently issued Compliance Order HWB 09-31 (CO) (LANL) on July 24, 2009.  The Permittees are currently negotiating resolution of this compliance order. No 

change in status.  

GREEN 

(CHANGED 

FROM 

YELLOW)

On November 14, 2008 the NMED cited WIPP for alleged deficiencies related to an inadvertent discharge of 150 gallons of brine water into the H-19 evaporation pond.  The 

deficiencies are considered minor potential for harm and the penalty assessment is $12,243.00.  A settlement agreement has been drafted by the NMED and is being reviewed by 

the CBFO and WTS.  A Stipulated Final Order resolving this NOV was signed on May 13, 2009 and civil penalties totaling $12,243.00 were paid to the NMED.

GREEN

NOTE: ORPS NOTIFICATION -- ON 02/20/2009, BUT NO NOV ISSUED YET FOR PBS CB-0080 - Waste Disposal Ops - WIPP -- Leak in Sewage Lagoon Pond Liner Results in 

Possible Waste Discharge -- On February 16, 2009, during an inspection of the sewage lagoons, the Facility Operations Roving Watch noticed additional erosion that caused 

ground settling on the west end of Lagoon 1A.  He also noticed a bulge in the liner below the water level which looked as if the soil had sloughed off the side of the lagoon and 

collected underneath the liner below the water level.  Approximately 1 gallon of water was observed at the bottom of the subsidence area.  Notifications were made and the 

Sewage Lagoon Pond was isolated to eliminate further sewage discharge into Pond 1A.  Work Packages are being developed to pump waste water from Pond 1A into other 

ponds, to inspect the liner and to perform repairs.  On 02/23/09, CBFO / WIPP sent a letter to NMED, in order to confirm a 02/17/09 verbal report, with a description of the event, 

and steps / corrective actions taken to remedy the problem.  The issue was determined to be erosion only and no discharge occurred. Therefore, no NOV was issued.

YELLOW

03/17/2009 ORPS Report -- NOV for Unauthorized Discharge of Brine Water -- On March 9, 2009, the Department of Energy, Carlsbad Field Office, received a Notice of Violation (NOV) from the New 

Mexico Environment Department, Ground Water Quality Bureau, for an unauthorized discharge of brine from an unlined portion of the spillway between the Salt Storage Extension Cell A and the Salt 

Storage Extension Basin.  The unauthorized discharge alleges a violation of the Water Quality Act, the Water Quality Control Commission regulations and the WIPP Discharge Permit 831 (DP-831).  

The discharge resulted from inadequate design and inadequate review of environmental data.  Corrective actions have been identified.  The discharge resulted from a large rainfall event in October 

2008 and additional rainfall a few days after the initial large rainfall  that led to minor amounts of water seeping over the spillway.  No fine was associated with the NOV and corrective actions described 

in the NOV were already in progress and are ongoing.  No change in status.

FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

Carlsbad

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

RED

 Demand Letter (issued 1/26/09), notified LANL of a $291,000 stipulated penalty imposed by the State of New Mexico for what if viewed as a inadequate Corrective 

Measure Evaluation Report for Material Disposal Area G (MDA G), at Technical Area 54 (TA-54), for the first 117 days of non-compliance Negotiation of a settlement is 

scheduled for Sept 2009.  Fine will accumulate at $3,000/day until the NOV is settled or CME report is deemed compliant.

RED  05/26/2009 ORPS Report -- Notice of Violation Relating to Well WCOBT-4.4 -- NOV for well MCBOT 4.4 has been settled at $1,295,156. 

GREEN 

(CHANGED 

FROM RED)

05/18/2009 ORPS Report -- Notice of Violation for C-746-U Landfill Operations -- On May 14, 2009, DOE and Paducah Remediation Services received a Notice of Violation dated 

May 4, 2009, from the Commonwealth of Kentucky’s Department for Environmental Protection concerning three violations of landfill permit conditions.  The C-746-U landfill 

violations cited were failure to use approved cover soils, failure to follow approved equipment check schedule, and failure to dispose of waste within two hours of receipt.  

Corrective actions for the three violations were previously implemented.

06/18/2009 ORPS Report -- Notice of Violation (NOV) for Failing to Comply With Permit Limits -- On June 12, 2009, the Paducah Site received a Notice of Violation (NOV) from 

the Kentucky, Department for Environmental Protection.  The NOV alleges that PRS has failed to comply with the Kentucky Pollution Discharge Elimination System permit limits 

and cites three specific permit limit exceedances.  The three cited permit noncompliances were (1) Total Suspended Solids violations during the months of July and December of 

2008, and for the month of March of 2009, (2) Total Recoverable Zinc violations during the months October and November of 2008, and for the month of February of 2009, and 

(3) Oil and grease violations during the month of October of 2008.  Paducah is required to develop and submit a Corrective Action Plan by July 8, 2009.  Notifications were made 

and a response is under development.

At DOE's request, the Kentucky Department of Environmental Protection researched the violations and determined that the permit limits were stayed by the "Order 

Holding Case in Abeyance Pending Agreed Order and Order Extending Stay", executed on November 21, 2007, until the issue of a new KPDES permit. On June 26, 

2009, the Kentucky Department of Environmental Protection rescinded the first two noncompliances, failing to comply with KPDES permit limits for Total Suspended 

Solids and Total Recoverable Zinc.  

The noncompliance, exceeding the KPDES permit limit for Oil and Grease, remained unchanged. Subsequently, a Response to Notice of Violation was submitted to 

the U S Department of Energy, Paducah Gaseous Diffusion Plant Permit Number KY0004049, Agency Interest No. 3059, Activity ID: ENV20090001 on July 7, 2009.  In 

that response, a Corrective Action Plan was enclosed that addressed the noncompliance for exceedance of oil and grease at outfall 017.  Results were based on a 

single data point, instead of an average of multiple samples as allowed by the permit. Although unable to confirm, the root cause is postulated to be a combination of 

motor oil drips from vehicular traffic, curing of an asphalt parking lot and a relative absence of rainfall prior to the sampling event that caused the exceedance.  

Corrective measures taken include increased sampling at the outfall for statistical averaging and the receipt of preliminary results from the lab to assist the DOE 

contractor in decision making. No further exceedances are known.

Paducah

LANL

YELLOW

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

GREEN 

(CHANGED 

FROM RED)

06/19/2009 ORPS Report -- Non-Compliance with State Discharge Permit -- On June 17, 2009, it was determined that water discharges to the soil column at the 251-W Electric 

Substation facility hadn't been documented on a discharge log. This incident represents a permit non-compliance and requires that a written report be submitted to the state of 

Washington, Ecology Department within 30 days of a non-compliance notification.  As required, a written report was submitted with Washington State Department of Ecology, and 

no additional issues or responses are anticipated.

GREEN 

(CHANGED 

FROM RED)

06/24/2009 ORPS Report -- Notice of Noncompliance Received from Washington State Department of Ecology -- On June 22, 2009, CH2M Hill Plateau Remediation Company 

received a letter from the Washington State Department of Ecology transmitting a Notice of Noncompliance. The letter alleges one noncompliance with the Hanford Facility 

Resource Conservation and Recovery Act permit, and one concern about the Washington Administrative Code, Dangerous Waste Regulations, pertaining to universal waste 

management at the Waste Receiving and Processing facility.  No enforcement action will follow. Actions to address the issues identified in the letter were completed during the 

Ecology inspection in April 2009.

River 

Protection
YELLOW

03/20/2009 ORPS Report -- Environmental Protection Agency Issues Notice of Violation for Universal Waste Generation Date Documentation and Labeling Violations -- On March 

9, 2009, the United States Environmental Protection Agency issued a Notice of Violation to the United States Department of Energy, Office of River Protection, for violations of the 

Resource Conservation and Recovery Act as implemented through the Washington Administrative Code (WAC) 173-303. The violations resulted from inspections of the previous 

Tank Farm Contractor conducted on September 24 and 25, 2008.  The NOV identified failure to properly label universal waste lamps, provide the universal waste lamps date of 

generation documentation, properly label universal waste batteries, and provide the universal waste batteries date of generation documentation. DOE submitted revision 3 of 

the management plan to EPA and Ecology on October 7, 2009. Ecology concurred with minor changes on November 16, 2009. Awaiting feedback from EPA. 

Richland

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

Brookhaven National 

Laboratory

BRNL-0030 Soil and 

Water Remediation - 

Brookhaven National 

Laboratory

BRNL-0030-002
Submit IAG Annual Schedule 

Update to EPA/DEC

Submit IAG Annual Schedule 

Update to EPA/DEC
11/28/2008 11/30/2009 11/30/2009

DOE/EPA New York:  

CERCLA - FFA
EA

Stanford Linear 

Accelerator Center

CBC-SLAC-0030 Soil 

and Water 

Remediation - 

Stanford Linear 

Accelerator Center

WBO2-07-IR8

Submit Combined Feasibility 

Study+ RAP for West SLAC 

Campus/ IR-8

Submit Combined Feasibility 

Study+ RAP for West SLAC 

Campus/ IR-8

10/19/2009 10/12/2009 10/19/2009
Water Board Order 

2005-22
EA

WBO2-10-GW
Submit Combined Impl Report+ 

O&M Plan for Groundwater OU

Submit Combined Impl Report+ 

O&M Plan for Groundwater OU
4/12/2009 4/12/2010 4/12/2010

Water Board Order 

2005-22
EA

WBO2-10-IR8
Submit Combined Impl Plan+ 

O&M Plan for IR–8

Submit Combined Impl Plan+ 

O&M Plan for IR–8
7/9/2009 7/9/2010 7/9/2010

Water Board Order 

2005-22
EA

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Idaho

Idaho National 

Laboratory

ID-0013 Solid Waste 

Stabilization and 

Disposition

ID-0013 (50287)
Complete annual treatment 

volumes

STP - Ship at least 4500 m3 of 

TRU waste to WIPP
9/30/2009 9/30/2009 3/31/2008 9/30/2009

DOE / Idaho: RCRA 

(FFCAct) - STP / CO
EA

ID-0014B Radioactive 

Liquid Tank Waste 

Stabilization and 

Disposition - 2012

ID-0014B-002
Approve Calcine Disposition 

Project CD-1 (or CD-1A)

Approve Calcine Disposition 

Project CD-1 (or CD-1A)
9/30/2009 12/31/2009 9/30/2009

The State formally 

approved a delay in the 

CD-1 enforceable 

milestone to coincide with 

the issuance of an 

enforceable milestone to 

issue the calcine 

disposition Record of 

Decision.

Delays in completing / 

securing required HQ 

approvals forced an 

extension to the 

milestone.

DOE / Idaho: RCRA 

(FFCAct) - STP / CO
EA

ID-0014B (47695)

Issue Record of Decision (ROD) 

for EIS for path forward to treat 

calcine waste

Issue Record of Decision (ROD) 

for EIS for path forward to treat 

calcine waste  (Dual path ROD)

12/31/2009 12/31/2009 12/31/2009

DOE / Idaho / NAVY 

Settlement 

Agreement

B,EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

ID-0030B Soil and 

Water Remediation - 

2012

ID-0030B-003
VCO Submit Cert for FDP cell 

components
6/24/2010 6/24/2010 6/24/2010

DOE / Idaho - RCRA - 

VCO
EA

ID-0030B-004

VCO Submit draft closure plan or 

RCRA permit application for 

Catch tanks, TRU Pipeline

Includes Hot Cell Components 9/30/2010 9/30/2010 9/30/2010
DOE / Idaho - RCRA - 

VCO
EA

NNSA Sites

Lawrence Livermore 

National Laboratory

VL-LLNL-0031 Soil 

and Water 

Remediation - 

Lawrence Livermore 

National Laboratory - 

Site 300

VL-LLNL-0031-001
Building 812 Treatability Study 

Work Plan

Complete the Building 812 Soil 

Washing Treatability Study Work 

Plan

1/4/2010 1/4/2010

NO EA DATE / PEA 

(PLANNED EA) 

ONLY

PEA

NO EA DATE / PEA 

(PLANNED EA) ONLY 

/ NOT 

ENFORCEABLE

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Los Alamos National 

Laboratory

VL-LANL-0030 Soil 

and Water 

Remediation - LANL

B45A7G1130
Remedy Completion Report for 

MDA H (Technical Area-54)

Complete remedial action and 

Submit Remedy Completion 

Report for MDA H (Technical 

Area-54) to NMED

7/30/2009 9/30/2011 7/30/2009

A Corrective Measures 

Evaluation Report was 

submitted to NMED in FY 

2003 and additional 

information provided as 

part of a response to an 

Notice of Deficiency. 

NMED has not yet 

selected a remedy for 

MDA H, in fact on 

6/25/2009 LANL received 

direction to conduct 

additional investigations 

at Material Disposal Area 

H, SWMU 54-004, at 

Technical Area 54 to 

Define the Extent of 

Contamination.

A remedy cannot be 

completed at MDA H until 

the State Regulator 

selects a remedy. The due 

date for this document is 

on hold.

New Mexico 

Environment 

Department Consent 

Order

EA,F

B110AE0428
Investigation Report for Canada 

del Buey Canyons

Submit Investigation Report for 

Canada del Buey Canyons to 

NMED

8/31/2009 8/31/2009 8/31/2009 8/31/2009

Characterization activities 

were completed and 

Investigation Report for 

Canada del Buey Canyons 

was submitted to NMED 

on 08/31/2009 as required 

by the Consent Order.

Investigation Report for 

Canada del Buey Canyons 

was submitted to NMED 

on 08/31/2009 as required 

by the Consent Order.

New Mexico 

Environment 

Department Consent 

Order

EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

VL-LANL-0030-021

Upper Mortandad Canyon 

Aggregate Area Investigation 

Report

Complete field sampling 

activities for characterization of  

49 Solid Waste Management 

Units to determine nature and 

extent of contamination and 

submit an Investigation Report to 

NMED by 9/29/09.

9/29/2009 9/29/2009 9/29/2009 9/29/2009

Completed field 

investigation activities in 

the Upper Mortandad 

Canyon Aggregate Area 

per the approved work 

plan, prepared and 

submitted the 

Investigation report to 

NMED on time

The Upper Mortandad 

Canyon Aggregate Area 

Investigation Report was 

submitted on time to the 

NMED Regulator on 

09/29/2009

New Mexico 

Environment 

Department Consent 

Order

EA

B513BP0220

Investigation Work Plan for 

Lower Mortandad/Cedro Canyon 

Aggregate Area

Submit Investigation Work Plan 

for Lower Mortandad/Cedro 

Canyon Aggregate Area to NMED

10/31/2009 10/30/2009 10/31/2009

New Mexico 

Environment 

Department Consent 

Order

EA,F

B571H10220

Investigation Work Plan for 

Chaquehui Canyon Aggregate 

Area

Submit Investigation Work Plan 

for Chaquehui Canyon Aggregate 

Area to NMED

11/30/2009 11/30/2009 11/30/2009

New Mexico 

Environment 

Department Consent 

Order

EA,F

B5547X0211
Investigation Work Plan for 

Twomile Canyon Aggregate Area

Submit Investigation Work Plan 

for Twomile Canyon Aggregate 

Area to NMED

1/31/2010 2/1/2010 1/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-006
Periodic Monitoring Report Q2 

FY 2010

Submit Periodic Monitoring 

Report 2nd Quarter FY 2010 for 

Mortandad, Sandia, Pajarito, 

Water, Ancho to the NMED 

Regulator

2/28/2010 2/28/2010 2/28/2010

New Mexico 

Environment 

Department Consent 

Order

EA

VL-LANL-0030-011 General Facility Information 2010

Submit General Facility 

Information 2010 Update to 

NMED as Required by the 

Consent Order

3/31/2010 3/31/2010 3/31/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030-007
Periodic Monitoring Report Q3 

FY 2010

Submit Periodic Monitoring 

Report 3rd Quarter FY 2010 for 

Mortandad, Sandia, Pajarito, Los 

Alamos, and White Rock to the 

NMED regulator

5/30/2010 5/30/2010 5/30/2010

New Mexico 

Environment 

Department Consent 

Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

VL-LANL-0030-022
Investigation Report for Upper 

Sandia Canyon Aggregate Area

Complete field sampling 

activities for characterization of 

56 Solid Waste Management 

Units within the Upper Sandia 

Canyon Aggregate Area to 

determine nature and extent of 

contamination and submit an 

Investigation Report to NMED by 

5/30/10

5/30/2010 5/30/2010 5/30/2010

New Mexico 

Environment 

Department Consent 

Order

EA

VL-LANL-0030-028

Complete investigation and 

report for Upper Sandia Canyon 

Aggregate Area

Complete investigation and 

report for Upper Sandia Canyon 

Aggregate Area

5/30/2010 5/30/2010 5/30/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

B56AB90424

Investigation Report for SWMUs 

49-001(a-g), 49-003, AOC C-49-

008(d)(MDA AB, Areas 1,3,4,11, 

and 12)

Submit Investigation Report for 

SWMUs 49-001(a-g), 49-003, AOC 

C-49-008(d)(MDA AB, Areas 

1,3,4,11, and 12) to NMED

5/31/2010 5/31/2010 5/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

B56AB90424

Investigation Report for SWMUs 

49-005(a), -006, AOCs C-49-002, -

005(b), -008(a-b)(Areas 5,6, and 

10)

Submit Investigation Report for 

MDA AB SWMUs 49-005(a), 49-

006, AOCs C-49-002, C-49-005(b), 

C-49-008(a-b)(Areas 5,6, and 

10)to NMED

5/31/2010 5/31/2010 5/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

B551P20225

Investigation Work Plan for 

Lower Pajarito Canyon 

Aggregate Area

Submit Investigation Work Plan 

for Lower Pajarito Canyon 

Aggregate Area to NMED

7/31/2010 7/31/2010 7/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-002
S-Site Aggregate Area 

Investigation Report

Complete characterization 

activities and submit S-Site 

Aggregate Area Investigation 

Report to NMED per Consent 

Order

8/31/2010 8/31/2010 8/31/2010

New Mexico 

Environment 

Department Consent 

Order

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

VL-LANL-0030-017
Periodic Monitoring Report Q4 

2010

Submit Periodic Monitoring 

Report 4th Quarter FY2010 for 

Mortandad, Sandia, Pajarito, 

Water, and Ancho to the NMED 

Regulator

8/31/2010 8/31/2010 8/31/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

B533VD0222

Investigation Work Plan for 

Upper Water Canyon Aggregate 

Area

Complete and submit 

Investigation Work Plan for 

Upper Water Canyon Aggregate 

Area to NMED

8/31/2010 8/31/2010 8/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

B51BDH1112
Remedy Completion Report for 

SWMU 50-009 (MDA C)

Submit Remedy Completion 

Report for SWMU 50-009 (MDA C) 

to NMED

9/5/2010 12/31/2011 9/5/2010

In response to Phase 2 

Investigation Report for 

MDA C, NMED has 

directed a 3rd phase 

investigation including (2) 

additional groundwater 

wells.   Once Phase 3 is 

complete a new date for 

remedy completion will be 

established.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-010
Regional monitoring Well at TA-

53

Drill and Install Regional 

Groundwater Monitoring Well at 

TA-53

9/3/2010 9/3/2010 9/30/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030-012
Groundwater Monitoring Well at 

Los Alamos Watershed

Drill and install regional 

groundwater monitoring well at 

Los Alamos Watershed

9/30/2010 9/30/2010 9/30/2010

DOE / LANL / NMED: 

HSWA / Permit - 

Permit

EA

B5537W0220

Investigation Work Plan for 

Starmer/Upper Pajarito Canyon 

Aggregate Area

Submit Investigation Work Plan 

for Starmer/Upper Pajarito 

Canyon Aggregate Area to NMED

9/30/2010 9/30/2010 9/30/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

VL-LANL-0040-D 

Nuclear Facility D&D - 

LANL (Defense)

B32NFH1105
MDA T Remedy Completion 

Report
12/31/2009 12/19/2011 12/31/2009

The Consent Order due 

date is 12/19/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

The Consent Order 

date is 12/19/2010 

however NMED has 

required additional 

phases of 

characterization at 

MDA T  which will, by 

the Consent Order, 

extend the 

completion date.

Separations Process 

Research Unit 

(SPRU)

VL-SPRU-0040 

Nuclear Facility D&D - 

Separations Process 

Research Unit

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

VL-SPRU-0040-004

Tank waste and other process 

residuals will be consolidated 

and packaged for shipment.

Tank waste and other process 

residuals will be consolidated 

and packaged for shipment.

9/30/2008 9/30/2010 9/30/2010

Tank waste and other 

process residuals will be 

consolidated and 

packaged for shipment.

The change in the forecast 

date is a correction to 

make the IPABS date 

consistent with the 

approved configuration 

control board milestones 

and performance 

measures for the project.

RCRA / CERCLA
B, NO LONGER 

EA,F

VL-SPRU-0040-002

Clean-up 4 RCRA Solid Waste 

Management Units in the Lower 

Level Rail Bed

Remove or stabilize chemical and 

radiological contaminants in land 

and groundwater.

9/30/2009 9/30/2010

NO LONGER EA 

DATE; RCRA 

CORRECTIVE 

ACTION PERMIT

New York State 

Department of 

Environmental 

Conservation granted 

DOE SPRU a simplified 

RCRA Corrective Action 

Only permit negating the 

need for a Consent Order 

or Consent Decree. 

 Incidentally we are on 

schedule to complete the 

milestones by September, 

30 2010. 

RCRA CORRECTIVE 

ACTION PERMIT
B, NO LONGER EA

VL-SPRU-0040 

(51558)

Complete Soil Removal for Lower 

Level

Land Areas cleanup contractor 

completes contaminated soil 

removal in the Lower Level 

railbed including the following 

solid waste management units, 

Railroad Staging Area, and 

former structures K5, K6, K7.

9/30/2009 9/30/2010

NO LONGER EA 

DATE; RCRA 

CORRECTIVE 

ACTION PERMIT

Milestone in line with 

contractor baseline. New 

York State Department of 

Environmental 

Conservation granted 

DOE SPRU a simplified 

RCRA Corrective Action 

Only permit negating the 

need for a Consent Order 

or Consent Decree.  

Incidentally we are on 

schedule to complete the 

milestones by September, 

30 2010.

This milestone was 

outdated with the 

contractor's baseline,  the 

change made it 

consistent. There is no 

enforceable action with 

the state.

RCRA CORRECTIVE 

ACTION PERMIT

NO LONGER 

PEA,B,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

VL-SPRU-0040 (504)
Complete Parking Lot 

environmental remediation
9/30/2010 9/30/2010

NO LONGER EA 

DATE; RCRA 

CORRECTIVE 

ACTION PERMIT

New York State 

Department of 

Environmental 

Conservation granted 

DOE SPRU a simplified 

RCRA Corrective Action 

Only permit negating the 

need for a Consent Order 

or Consent Decree. 

 Incidentally we are on 

schedule to complete the 

milestones by September, 

30 2010. 

RCRA CORRECTIVE 

ACTION PERMIT
NO LONGER PEA,F

Nevada Test Site

VL-NV-0030 Soil and 

Water Remediation - 

Nevada Test Site

SL28107K00
Submit Corrective Action Unit 

107 Closure Report (CR)

Submit Corrective Action Unit 

107 Closure Report (CR)
6/12/2015 7/9/2009 6/25/2009 7/10/2009 FFACO EA

VL-NV-0030-054

Corrective Action Unit 97 Phase I 

Flow Model Status Presentation 

#2

Corrective Action Unit 97 Phase I 

Flow Model Status Presentation 

#2

7/15/2009 7/15/2009 7/15/2009 7/15/2009 FFACO EA

IS28190R00
Submit Corrective Action Unit 

190 Closure Report

Submit Corrective Action Unit 

190 Closure Report
7/31/2009 3/17/2008 3/27/2008 7/31/2009 FFACO B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-4TH-QUARTER-FY-2009-REGULATORY-COMPLIANCE-SCORECARD-02-19-10.xls Page 15 of 58

Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

VL-NV-0030-010

Submit Corrective Action Unit 

114 Streamlined Approach for 

Environmental Restoration Plan 

(SAFER)

Submit Corrective Action Unit 

114 Streamlined Approach for 

Environmental Restoration Plan 

(SAFER)

8/15/2009 8/17/2009 8/13/2009 8/17/2009 FFACO EA

IS28139R00
Submit Corrective Action Unit 

139 Closure Report

Submit Corrective Action Unit 

139 Closure Report
8/31/2009 8/31/2009 8/6/2009 8/31/2009 FFACO EA

VL-NV-0030-065
Corrective Action Unit 101 

Drilling Operations Presentation

Corrective Action Unit 101 

Drilling Operations Presentation
9/17/2009 10/27/2009 9/17/2009

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009.  

Enforceable Agreement 

due date was changed by 

the Regulator on August 

28, 2009.

Enforceable Agreement 

due date was changed by 

the Regulator on August 

28, 2009.

FFACO EA

VL-NV-0030-068
Corrective Action Unit 102 

Drilling Operations Presentation

Corrective Action Unit 102 

Drilling Operations Presentation
9/17/2009 10/27/2009 10/27/2009 9/17/2009

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009.  

Enforceable Agreement 

due date was changed by 

Regulator on August 28, 

2009.

Enforceable Agreement 

due date was changed by 

Regulator on August 28, 

2009.

FFACO EA

UG28F0014

Submit Corrective Action Unit 98 

Phase II Transport Model 

Documentation Package

Submit Corrective Action Unit 98 

Phase II Transport Model 

Documentation Package

12/1/2008 9/30/2009 9/30/2009 9/30/2009

Enforceable Agreement 

date was changed by the 

Regulator in a letter dated 

April 29, 2009.

FFACO EA

IS28166R00
Submit Corrective Action Unit 

166 Closure Report

Submit Corrective Action Unit 

166 Closure Report
9/30/2009 9/30/2009 9/2/2009 9/30/2009 FFACO B,EA

IS28117Q00
Submit Corrective Action Unit 

117 Closure Report

Submit Corrective Action Unit 

117 Closure Report
8/31/2009 9/30/2009 6/29/2009 11/30/2009 FFACO B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

VL-NV-0030-005
Submit Corrective Action Unit 

130 Closure Report (CR)

Submit Corrective Action Unit 

130 Closure Report (CR)
9/22/2009 5/28/2009 3/26/2009 2/16/2010 FFACO B,EA

VL-NV-0030-061

Corrective Action Unit 98 

Document for External Peer 

Review Presentation

Corrective Action Unit 98 

Document for External Peer 

Review Presentation

3/25/2010 3/25/2010 3/25/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

on April 14, 2009

FFACO EA

UG28F001

Submit Corrective Action Unit 98 

Model Document for External 

Peer Review

Submit Corrective Action Unit 98 

Model Document for External 

Peer Review

7/31/2009 3/1/2010 4/9/2010

This milestone was 

planned in the baseline for 

FY 2009, however 

Enforceable Agreement 

date set by the Regulator 

is in FY 2010.  This update 

is to change the forecast 

date to March 1, 2010.

FFACO EA

VL-NV-0030-039

Submit Corrective Action Unit 

371 Corrective Action Decision 

Document

Submit Corrective Action Unit 

371 Corrective Action Decision 

Document

11/4/2009 3/16/2010 4/14/2010

Enforceable Agreement 

date set by regulator on 

April 14, 2009

FFACO EA

IS28201550

Submit Corrective Action Unit 

547 Streamlined Approach For 

Environmental Restoration Plan

Submit Corrective Action Unit 

547 Streamlined Approach For 

Environmental Restoration Plan

4/30/2008 5/31/2010 5/31/2010

An extension was 

requested and granted by 

NDEP on 3/6/08.

FFACO EA

VL-NV-0030-059
Corrective Action Unit 97 Flow 

Model Presentation

Corrective Action Unit 97 Flow 

Model Presentation
7/15/2010 7/15/2010 7/15/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

on April 14, 2009

FFACO EA

VL-NV-0030-012

Complete Corrective Action Unit 

98 Monitoring Well Network 

Report

Complete Corrective Action Unit 

98 Monitoring Well Network 

Report

7/23/2010 7/23/2010 7/23/2010 FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

VL-NV-0030-066
Corrective Action Unit 101 

Drilling Operations Presentation

Corrective Action Unit 101 

Drilling Operations Presentation
8/19/2010 8/19/2010 8/19/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

VL-NV-0030-069
Corrective Action Unit 102 

Drilling Operations Presentation

Corrective Action Unit 102 

Drilling Operations Presentation
8/19/2010 8/19/2010 8/19/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

VL-NV-0030-004

Submit Corrective Action Unit 

371 Corrective Action Decision 

Document / Closure Report 

(CADD / CR)

Submit Corrective Action Unit 

371 Corrective Action Decision 

Document / Closure Report 

(CADD / CR)

7/13/2011 11/25/2009

NO EA DATE / PEA 

(PLANNED EA) 

ONLY

PEA

NO EA DATE / PEA 

(PLANNED EA) ONLY 

/ NOT 

ENFORCEABLE

VL-NV-0080 Operate 

Waste Disposal 

Facility - Nevada

R985

Mixed Low-Level Waste – Submit 

Closure Report for Mixed Low-

Level Waste Pit 3 to State

Mixed Low-Level Waste – Submit 

Closure Report for Mixed Low-

Level Waste Pit 3 to State

6/3/2010 6/3/2010 6/3/2010 RCRA Part B Permit EA

R995
Submit Closure Plan for Pit 3 

(Mixed Low-Level Waste) to State

Submit Closure Plan for Pit 3 

(Mixed Low-Level Waste) to State
9/1/2010 9/1/2010 9/1/2010 RCRA Part B Permit EA

VL-NV-0100 Nevada 

Community and 

Regulatory Support

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

VL-NV-0100-001
Provide Regulator and 

Stakeholder Funding

Provide Regulator and 

Stakeholder Funding
9/30/2009 9/30/2009 9/30/2009 9/30/2009 FFACO B,EA

VL-NV-0100-002
Provide Regulator and 

Stakeholder Funding

Provide Regulator and 

Stakeholder Funding
9/30/2010 9/30/2010 9/30/2010 FFACO B,EA

Sandia National 

Laboratory

VL-SN-0030 Soil and 

Water Remediation - 

Sandia

PBS VL-SN-0030

Submit Corrective Measure 

Implementation (CMI) Report for 

the Mixed Waste Landfill (MWL) 

to NMED.

August 23, 2007 letter received 

from NMED requires the CMI 

report be due 180 days after 

implementation of the remedy is 

complete.  Due to the uncertainty 

associated with the start date of 

remedy implementation, the 

forecast date is tentative.

11/30/2007 3/2/2010 3/2/2010

The CMI Report will be a 

compilation of information 

from the Mixed Waste 

Landfill cover installation 

(final remedy) scheduled 

to begin before May 1, 

2009. The CMI report 

enforceable agreement 

date is dependent on the 

completion of the landfill 

cover installation.  The 

CMI report is due to NMED 

180 days after completion 

of the remedy.

NM Compliance 

Order on Consent
EA 1 of 2 EA remaining

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

VL-SN-0030-007

Complete characterization on 4 

new Mixed Waste Landfill 

Groundwater Wells

Complete characterization on 4 

new Mixed Waste Landfill 

Groundwater Wells

9/29/2009 5/28/2010 6/30/2010

New wells that are 

installed are required to 

have 8 quarterly rounds of 

water quality sampling.  

One well has completed 4 

rounds and three wells 

have completed 3 rounds 

of sampling as of March 

2009.

DOE / NM: RCRA B NO LONGER EA

PBS VL-SN-0030

Submit the Corrective Measure 

Evaluation (CME) Report for the 

Burn-Site Groundwater area to 

NMED.

August 23, 2007 letter received 

from NMED approves the time 

extension and new date of 

9/30/2010.

11/30/2007 9/30/2010 9/30/2010
NM Compliance 

Order on Consent
EA

2 of 2 EA remaining; 

forecast date may 

change due to NMED 

adding Perchlorate 

assessment.

Oak Ridge

East Tennessee 

Technology Park

OR-0040 Nuclear 

Facility D&D - East 

Tennessee 

Technology Park 

(D&D Fund)

OR-0040-066
Submit EUs 11, 12, 17, 18, 29, & 

38 PCCR to the regulators

Part of ETTP Zone 2 Record of 

Decision
9/1/2009 9/30/2009 9/18/2009 9/30/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project
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COMPLETION 
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REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

OR-0040-076
Construction Start of ETTP 

Ponds

Construction Start of ETTP 

Ponds
10/3/2011 9/30/2009 4/13/2009 9/30/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-065
Submit K-770 Completion Letter 

to the regulators

Part of ETTP Sone 1 Soil Record 

of Decision
6/10/2009 5/31/2010 9/30/2009

Milestone reforecast to 

5/31/2010.  EA change 

pending regulator 

negotiations.

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-061 PUF Facilities PCCR Remaining Facilities D&D AM 10/30/2009 10/30/2009 10/30/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

B,EA

OR-0040-062 LR/LC Facilities Remaining Facilities D&D AM 10/30/2009 10/30/2009 10/30/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-020
Submit the FY 2009 Earned Value 

PCCR to the regulators
Part of K-25/K-27 D&D 5/25/2011 11/15/2009 11/15/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-067

Submit WP (Ph 2) - Field 

Studies/Field Imp to the 

regulators

Part of Sitewide ROD 9/14/2009 12/7/2009 12/7/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-060
Duct Island and K-901 Area 

PCCR Addendum
Zone 1 Soil Record of Decision 12/30/2009 12/30/2009 12/30/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-041
Submit Poplar Creek (3HR) PCCR 

to the regulators

Submit Poplar Creek (3HR) PCCR 

to the regulators
12/31/2009 12/31/2009 12/31/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-050 Submit PCCR EU 31 Zone 2 ROD 12/31/2009 12/31/2009 12/31/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-010
Submit EU 32 PCCR to the 

regulators

Part of ETTP Zone 2 Record of 

Decision
12/30/2009 3/31/2010 3/31/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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OR-0040-077

Submit ETTP Ponds Removal 

Action Report to Regulators for 

Approval

Submit ETTP Ponds Removal 

Action Report to Regulators for 

Approval

10/15/2013 5/9/2010 5/9/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-025 Submit Public Involvement Plan 5/31/2010 5/31/2010 5/31/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA,F

OR-0040-064

Submit the Powerhouse North 

Area and K-1007 Ponds PCCR to 

the regulators

Part of Zone 1 Soil Record of 

Decision
4/12/2010 6/30/2010 6/30/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-012
Submit K-1070-B Burial Ground 

PCCR to the regulators

Part of ETTP Zone 2 Record of 

Decision
9/30/2008 7/1/2010 7/1/2010

EA milestone has been set 

at 7/1/2010.

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

B,EA

OR-0040 (48514)

Submit ETTP Zone 1 D1 

Remedial Action Report to 

Regulators

Submit ETTP Zone 1 D1 

Remedial Action Report to 

Regulators

3/21/2017 8/1/2010 8/1/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-068

Submit CS (Ph 2) - Field 

Studies/Field Imp to the 

regulators

Part of Sitewide ROD 2/16/2010 8/6/2010 8/6/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

Oak Ridge National 

Laboratory

OR-0042 Nuclear 

Facility D&D - Oak 

Ridge National 

Laboratory

OR-0042 (1095)
Submit BV Isotopes (Bldg 3026 

C&D) Final WHP to regulators

Submit BV Isotopes (Bldg 3026 

C&D) Final WHP to regulators
5/14/2009 8/15/2009 5/14/2009 8/15/2009

Milestone reforecast to 

the EA date of 8/15/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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REGULATORY 

AGREEMENT NAME
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OR-0042 (1024)

ORNL Facilities D&D (All Non-

Reactor Facilities) RAWP to 

Regulators

ORNL Facilities D&D (All Non-

Reactor Facilities) RAWP to 

Regulators

4/20/2009 8/31/2009 8/21/2009 8/31/2009
This milestone was 

modified to 8/31/2009.

This milestone was 

modified to 8/31/2009.

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0042 (1023)
Initiate ORNL Soils and 

Sediments DQO Sessions

Initiate ORNL Soils and 

Sediments DQO Sessions
10/29/2010 9/30/2009 8/27/2009 9/30/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0042-004
Contract mobilization for the 

MSRE Flush & Fuel Salt Removal

Part of MSRE Flush & Fuel Salt 

Removal
11/18/2009 12/30/2009 12/30/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0042 (49741)
Construction Start on Corehole 8 

(EA)

Construction Start on Corehole 8 

(EA)
10/22/2009 1/28/2010 1/28/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0042-003

Submit the MSRE Flush & Fuel 

Salt Removal Engineering 

Evaluation Report to the 

regulators

Part of MSRE Flush & Fuel Salt 

Removal
10/19/2008 1/30/2010 1/30/2010

Enforceable Agreement 

Date has been extended to 

1/30/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0042 (48512)

Submit Corehole 8 Removal 

Action Report to Regulators for 

Review

Submit Corehole 8 Removal 

Action Report to Regulators for 

Review

10/13/2010 6/30/2010 6/30/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

Oak Ridge 

Reservation

OR-0013B Solid 

Waste Stabilization 

and Disposition - 

2012

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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REGULATORY 

AGREEMENT NAME
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OR-0013B-004
Complete processing of 79 cu m 

of RH waste inventory
9/30/2008 9/30/2009 9/30/2009 9/30/2009

The State agreed that this 

EA processing amount 

could be modified to 

reflect a process 

completion of 25 cubic 

meters.  Based upon this 

negotiation the 2010 

process completion 

amount based upon the 

processing schedule was 

also changed to 114 cubic 

meters for a total of 139 

cubic meters in 2010. 

The state has accepted 

the new date and the 

baseline indicates the 

change

DOE / Tennessee: 

RCRA / FFCAct - 

Comm. Order / LDR / 

STP

EA

EA modified to 

"Complete 

processing of 25 cu 

m of RH waste"

OR-0013B-005
Complete processing of 280 cu m 

of CH
9/30/2009 9/30/2009 9/30/2009 9/30/2009

DOE / Tennessee: 

RCRA / FFCAct - 

Comm. Order / LDR / 

STP

B,EA,F

OR-0013B-006
Complete processing of an 

additional 44 cu m of RH waste
9/30/2009 9/30/2009

9/30/2009 (EA 

DATE TO BE 

DELETED)

Negotiations removed this 

milestone for 44 additional 

cubic meters in 2009.

DOE / Tennessee: 

RCRA / FFCAct - 

Comm. Order / LDR / 

STP

EA EA deleted.

OR-0013B-007
Complete processing of 375 cu m 

of CH waste
9/30/2010 9/30/2010 9/30/2010

DOE / Tennessee: 

RCRA / FFCAct - 

Comm. Order / LDR / 

STP

EA

OR-0013B-008
Complete processing of 192 cu m 

of RH waste
9/30/2010 9/30/2010 9/30/2010

DOE / Tennessee: 

RCRA / FFCAct - 

Comm. Order / LDR / 

STP

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Y-12 Plant

OR-0041 Nuclear 

Facility D&D - Y-12

OR-0041-143
Submit UEFPC Soils Remediation 

RAWP to the Regulators

Submit UEFPC Soils Remediation 

RAWP to the Regulators
9/30/2009 9/28/2009 9/28/2009 9/30/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041-003

Submit the UEFPC Sediments (81-

10 Area) Treatability Study WP to 

the Regulators

Part of UEFPC Phase II ROD 

Soils and Scrap Yard
6/30/2009 9/30/2009 9/28/2009 9/30/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041-057 Y-12 Building D&D Submit D&D EE/CA to Regulators 9/30/2009 9/30/2009 9/24/2009 9/30/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041-058 EMWMF Design Buildout
Submit RDR modifications to the 

regulators
9/30/2009 9/30/2009 8/25/2009 9/30/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041-066
UEFPC West End Mercury Area 

Remediation

Submit WEMA Storm Drain 

Engineering Study WP to the 

regulators

9/30/2009 9/30/2009 9/29/2009 9/30/2009

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041 (50306)

Submit Water Resources 

Restoration Program RER to 

Regulators for Approval

Submit Water Resources 

Restoration Program RER to 

Regulators for Approval

3/28/2010 3/30/2010 3/30/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041 (50299)

Submit EMWMF WAC Attainment 

Capacity Assurance Report 

(CARAR) to Regulators for 

Approval

Submit EMWMF WAC Attainment 

Capacity Assurance Report 

(CARAR) to Regulators for 

Approval

9/30/2010 4/1/2010 4/1/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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AGREEMENT NAME
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OR-0041-050

Submit Y-12 Salvage Yard (OSY), 

Scrap Removal Waste Handling 

Plan to the regulators

Submit Y-12 Salvage Yard (OSY), 

Scrap Removal Waste Handling 

Plan to the regulators

6/25/2010 6/25/2010 6/25/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041-059 Y-12 Building D&D Submit RmAWP to the regulators 8/1/2010 8/1/2010 8/1/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041-001
Start Construction on the Y-12 

Salvage Yard, Scrap Removal

Part of UEFPC Phase II ROD 

Soils and Scrap Yard
6/30/2009 9/30/2010 9/30/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041-004

Submit the UEFPC Sediments (81-

10 Area) Treatability Study 

Report to the Regulators

Part of UEFPC Phase II ROD 

Soils and Scrap Yard
1/5/2010 9/30/2010 9/30/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

Paducah Gaseous 

Diffusion Plant

PA-0040 Nuclear 

Facility D&D - 

Paducah

PA-0040-006
D1 Focused Feasibility Study for 

Southwest Plume

Milestone from the Paducah FY08 

D2 SMP, and the approved 2009 

SMP.

9/30/2009 7/28/2009 7/2/2009 7/28/2009

Completed milestone 

before the Baseline 

Completion date and 

before the Enforceable 

Agreement date. 

Enforceable Agreement 

date is from the Paducah 

FY08 D2 SMP.

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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PA-0040-047
Characterize all Priority C 

DMSAs

Milestone came from Paducah 

2003 Agreed Order.
9/30/2009 8/28/2009 9/25/2009 9/30/2009

Completed before the 

Baseline Completion date 

and the Enforceable 

Agreement date.

N/A

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-001

Issue D1 Burial Grounds 

Feasibility Study Report to EPA 

and KDEP

This Burial Grounds Operable 

Unit milestone appears in the 

Paducah baseline and the FY 08 

D2 SMP. The D1 Feasibility Study 

is submitted 60 days after EPA 

and KY approve the RI Report.

2/17/2009 12/29/2009 12/29/2009

Request to change the 

Enforceable Agreement 

date from 8/1/2009 to 

12/29/2009 was submitted 

to EPA & KY and agreed 

in writing by both parties 

on 8/27/2009.

Enforceable Agreement 

date changed from 

7/2/2009 to 8/1/2009, per 

the approved 2009 SMP. 

EA date changed again to 

12/29/09; agreed to in 

writing by both parties on 

8/27/2009.

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-058

Submit the D1 D&D EE/CA for C-

340 to US EPA & the 

Commonwealth of KY

This milestone is found in the 

Paducah FY 2008 D2 SMP, and 

the approved 2009 SMP.

2/10/2010 9/4/2009 9/4/2009 2/10/2010

Milestone completed 

before the baseline and 

Enforceable Agreement 

dates. The proposed out-

year enforceable date of 

2/10/2010 is currently 

consistent with DOE’s 

baseline for C-340 facility, 

which is the next 

scheduled EE/CA for 

inactive facilities. The 

latest forecast date is 

from the list of ARRA 

accelerated milestones 

submitted to HQ on 8-13-

09.

N/A

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-124
Submit Southwest Plume D1 

Proposed Plan to EPA/KY

Milestone from our current 

baseline and the Paducah FY 

2008 D2 Site Management Plan.

12/21/2009 3/25/2010 3/25/2010

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

PA-0040-045
Issue Burial Grounds Proposed 

Plan (D1) to EPA/KY

Milestone from our current 

baseline approved by EM-HQ in 

January 2008, and the Paducah 

FY 2008 D2 Site Management 

Plan. Also in the approved 2009 

SMP. D1 Proposed Plan is 

submitted 60 days after EPA and 

KY approval of the Feasibility 

Study.

9/11/2009 8/23/2010 8/23/2010

Enforceable Agreement 

changed from 2/24/2010 to 

3/26/2010, per the 

approved 2009 SMP. 

Request to change the 

Enforceable Agreement 

date from 3/26/2010 to 

8/23/2010 was agreed to in 

writing by EPA & KY on 

8/27/2009.

N/A

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-005
Issue Southwest Plume D1 

ROD/LUCIP to EPA and KY

Milestone found in current 

baseline approved by EM-HQ in 

January 2008, in the Paducah FY 

2008 D2 Site Management Plan, 

and in the FY 2009 D2 SMP.

5/31/2009 9/17/2010 9/17/2010

On schedule to deliver on 

or before the Enforceable 

Agreement date.

N/A

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-059

Submit the D1 D&D OU Action 

Memorandum for C-340 to US 

EPA & the Commonwealth of KY

This milestone is found in the 

Paducah FY 2008 D2 SMP and 

the approved 2009 SMP. The D1 

Action Memorandum is 

submitted 30 days after close of 

Public Comment period on the 

EE/CA (FFA Section X.E).

9/30/2010 1/26/2010 9/30/2010

On schedule to complete 

before the Baseline 

Completion date and the 

Enforceable Agreement 

dates. The latest forecast 

date is from the list of 

ARRA accelerated 

milestones submitted to 

HQ on 8-13-09.

N/A

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

Portsmouth Gaseous 

Diffusion Plant

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

PO-0011 NM 

Stabilization and 

Disposition - 

Portsmouth Uranium 

Facilities 

Management

EE/MS

Perform polychlorinated biphenyl 

activities in the process buildings 

to maintain compliance.

Required to control existing PCB 

material in Gaseous Diffusion 

Plant facilities in a safe, stable 

condition necessary for safe 

operations.

9/30/2009 9/30/2009 9/30/2009 9/30/2009
DOE / EPA: TSCA - 

PCB / UE / FFCA
B,EA,F

EE/MS

Perform polychlorinated biphenyl 

activities in process buildings to 

maintain compliance.

Required to control existing PCB 

material in Gaseous Diffusion 

Plant facilities in a safe, stable 

condition necessary for safe 

operations.

9/30/2010 9/30/2010 9/30/2010
DOE / EPA: TSCA - 

PCB / UE / FFCA
B,EA,F

PO-0013 Solid Waste 

Stabilization and 

Disposition

STP-A

Submit Annual Report for the Site 

Treatment Plan to the Ohio 

Environmental Protection 

Agency.

Submit Annual Report for the Site 

Treatment Plan to the Ohio 

Environmental Protection 

Agency.

12/31/2009 12/31/2009 12/31/2009
DOE / Ohio: RCRA / 

FFCAct - LDR / STP
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

PO-0040 Nuclear 

Facility D&D - 

Portsmouth

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

7/15/2009 7/15/2009 7/14/2009 7/15/2009
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CO-QTR
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

7/31/2009 7/31/2009 7/31/2009 7/31/2009
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CO-QTR
Submit Quarterly Progress 

Report to US EPA.
7/31/2009 7/14/2009 7/31/2009

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

DFFO

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA.

7/31/2009 7/14/2009 7/31/2009

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

8/15/2009 8/15/2009 8/17/2009 8/15/2009
DOE / EPA: RCRA / 

CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

9/15/2009 9/15/2009 9/8/2009 9/15/2009
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

10/15/2009 10/15/2009 10/8/2009 10/15/2009

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CO-QTR
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order.  

EMIS code based on ISWLCB 

WBS for Environmental 

Monitoring and Reporting.

10/31/2009 10/31/2009 10/31/2009
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CO-QTR
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

10/31/2009 10/31/2009 10/31/2009
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CO-QTR
Submit Quarterly Progress 

Report to US EPA.
10/31/2009 10/31/2009 10/8/2009 10/31/2009

DOE / EPA: RCRA / 

CERCLA - CONO
EA

DFFO

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA.

10/31/2009 10/31/2009 10/9/2009 10/31/2009

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

11/15/2009 11/15/2009 11/15/2009
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

12/15/2009 12/15/2009 12/15/2009
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

1/15/2010 1/15/2010 1/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CO-QTR
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

1/31/2010 1/31/2010 1/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

DFFO

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA.

Required by Director's Final 

Findings & Orders (DFFO) by end 

of the month on a quarterly basis.  

EMIS code based on ISWLCB 

WBS for Environmental 

Monitoring & Reporting.

1/31/2010 1/31/2010 1/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

2/15/2010 2/15/2010 2/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

3/15/2010 3/15/2010 3/15/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

3/15/2010 3/15/2010 3/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

DFFO
Submit Annual Groundwater 

Monitoring Report to Ohio EPA.

Required by Director's Final 

Findings & Orders (DFFO) by end 

of the month on a quarterly basis.  

EMIS code based on ISWLCB 

WBS for Environmental 

Monitoring & Reporting.

4/1/2010 4/1/2010 4/1/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

4/15/2010 4/15/2010 4/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

CO-QTR
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

4/30/2010 4/30/2010 4/30/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

DFFO

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA.

Required by Director's Final 

Findings & Orders (DFFO) by end 

of the month on a quarterly basis.  

EMIS code based on ISWLCB 

WBS for Environmental 

Monitoring & Reporting.

4/30/2010 4/30/2010 4/30/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

5/15/2010 5/15/2010 5/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

6/15/2010 6/15/2010 6/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

7/15/2010 7/15/2010 7/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

CO-QTR
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

7/31/2010 7/31/2010 7/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

DFFO

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA.

Required by Director's Final 

Findings and Orders (DFFO) by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

7/31/2010 7/31/2010 7/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

8/15/2010 8/15/2010 8/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement milestone 

is due by the 15th of each month 

as required by the Consent 

Decree.  This will be required as 

long as the Consent Decree is in 

effect at the Portsmouth site.

9/15/2010 9/15/2010 9/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

Richland

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

RL-0011 NM 

Stabilization and 

Disposition - PFP

M-083-42

Complete Transition & 

Dismantlement of 241-Z Waste 

Treatment Facility

Complete Transition & 

Dismantlement of 241-Z Waste 

Treatment Facility

9/30/2009 9/30/2007 6/8/2007 9/30/2009

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

RL-0012 SNF 

Stabilization and 

Disposition

RL-0012-008
M-016-160 Complete Removal Of 

The K East Basin Structure

Complete Removal Of The K East 

Basin Structure.
9/30/2009 9/30/2009 9/9/2009 9/30/2009 Completed

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

RL-0013C Solid 

Waste Stabilization & 

Disposition

M-091-40L-023
Submit Apr-Jun 3rd Qrtr FY09 

Burial Ground Sample Results

Submit Apr-Jun 3rd Qrtr FY09 

Burial Ground Sample Results
9/15/2009 9/15/2009 9/15/2009 9/15/2009

DOE letter 09-AMCP-0207, 

dated 9-15-09, completed 

this milestone.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

M-091-42J
Treat 4200 Cubic Meters CH 

TRUM (Cumulative)

Treat 4200 Cubic Meters CH 

TRUM (Cumulative)
12/31/2007 8/11/2009

This milestone was 

deleted per CR M-91-08-

05, approved 8-11-09.

The TPA parties will 

complete negotiations and 

DOE will submit a change 

package for interim 

milestones to replace all 

“to be determined” (TBD) 

dates, as noted in Change 

Package M-91-08-05, by 

12/31/09.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

PEA

M-091-40L-024
Submit Jul-Sep 4th Qrtr FY09 

Burial Ground Sample Results

Submit Jul-Sep 4th Qrtr FY09 

Burial Ground Sample Results
12/15/2009 12/15/2009 12/15/2009

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

RL-0013C-004

M-016-93A Submit an 

Implementation Workplan to EPA 

for TRU/TRUM Waste

M-016-93A Submit an 

Implementation Workplan to EPA 

for the Acquisition of Capabilities 

Necessary to Prepare TRU and 

TRUM Waste Generated by 

CERCLA Clean up Actions at the 

Hanford Site for Disposal.

12/31/2009 12/31/2009 12/31/2009

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

RL-0013C-005

M-091-40L-025 Submit 1st QTR 

FY10 Burial Ground Sample 

Results

M-091-40L-025 Submit 1st QTR 

FY10 Burial Ground Sample 

Results

3/15/2010 3/15/2010 3/15/2010

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

M-026-01T
Submit an Annual Hanford Land 

Disposal Restrictions Report
4/30/2010 4/30/2010 4/30/2010

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

RL-0013C-006

M-091-40L-026 Submit 2nd QTR 

FY10 Burial Ground Sample 

Results

M-091-40L-026 Submit 2nd QTR 

FY10 Burial Ground Sample 

Results

6/15/2010 6/15/2010 6/15/2010

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

RL-0013C-008

M-091-03D-01 Submit Annual 

Revision of TRUM and MLLW 

PMP to Ecology

M-091-03D-01 Submit Annual 

Revision of TRUM and MLLW 

PMP to Ecology

6/30/2010 6/30/2010 6/30/2010

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

RL-0013C-007

M-091-40L-027 Submit 3rd QTR 

FY10 Burial Ground Sample 

Results

M-091-40L-027 Submit 3rd QTR 

FY10 Burial Ground Sample 

Results

9/15/2010 9/15/2010 9/15/2010

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

M-091-42 (paragraph 

2)

Designate All Newly Generated 

CH Waste At The Point Of 

Generation

Designate All Newly Generated 

CH Waste At The Point Of 

Generation

12/31/2009 TBD TBD

CR M-91-08-05 was 

approved by DOE on 

8/11/09 and EPA and 

Ecology on 8/11/09.  The 

CR modified the text of 

this milestone and 

changed the due date to 

TBD per M-091-45. CR M-

91-09-02 approved 

12/22/09 extended the date 

to 2/28/10.

The TPA parties will 

complete negotiations and 

DOE will submit a change 

package for interim 

milestones to replace all 

“to be determined” (TBD) 

dates, as noted in Change 

Package M-91-08-05, by 

2/28/10.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

PEA

NEGOTIATIONS 

ONGOING & DATES 

TBD.

M-091-42 (paragraph 

4)

Contact Handled, Small Package 

TRU Waste Certification

Contact Handled, Small Package 

TRU Waste Certification
12/31/2009 TBD TBD

CR M-91-08-05 was 

approved by DOE on 

8/11/09 and EPA and 

Ecology on 8/11/09.  The 

CR modified the text of 

this milestone and 

changed the due date to 

TBD per M-091-45. CR M-

91-09-02 approved 

12/22/09 extended the date 

to 2/28/10.

The TPA parties will 

complete negotiations and 

DOE will submit a change 

package for interim 

milestones to replace all 

“to be determined” (TBD) 

dates, as noted in Change 

Package M-91-08-05, by 

2/28/10.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

PEA,B

NEGOTIATIONS 

ONGOING & DATES 

TBD.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

RL-0013-005

Treat 300 Cubic meters per Year 

RH MLLW & Large Containers CH-

MLLW

Treat 300 Cubic meters per Year 

RH MLLW & Large Containers CH-

MLLW.  Regarding:  MLLW 

treatability group MLLW-07 

Waste as defined in the LDR 

report which includes the MLLW 

portion of 1) newly generated RH 

Low Level Waste, 2) newly 

generated large containers of CH 

low-level waste; 3) RH low-level 

waste currently in above-ground 

storage; 4) large containers of 

CH low-level waste currently in 

above ground storage; and 5) RH 

or large container Ch low-level 

waste from retrieval.

6/30/2010 TBD TBD

CR M-91-08-05 was 

approved by DOE on 

8/11/09 and EPA and 

Ecology on 8/11/09.  The 

CR modified the text of 

this milestone and 

changed the due date to 

TBD per M-091-45. CR M-

91-09-02 approved 

12/22/09 extended the date 

to 2/28/10.

The TPA parties will 

complete negotiations and 

DOE will submit a change 

package for interim 

milestones to replace all 

“to be determined” (TBD) 

dates, as noted in Change 

Package M-91-08-05, by 

2/28/10.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

PEA

NEGOTIATIONS 

ONGOING & DATES 

TBD.

RL-0030 Soil and 

Water Remediation - 

Groundwater / 

Vadose Zone

M-015-44B
Submit 200-MW-1 OU Feasibility 

Study And Proposed Plan.

Submit 200-MW-1 OU Feasibility 

Study And Proposed Plan.
9/30/2009 2/26/2010 9/30/2009

As of July 31, 2009, DOE-

RL has received an 

approved TPA change 

request (M015-09-04) from 

EPA changing the 

completion date from 

9/30/2009 to 02/2010 to 

allow the 200-MW-1 FS & 

PP to be better 

coordinated with the 

recently developed 

Hanford Completion 

Strategy.

As of July 2009, DOE-RL 

has submitted a TPA 

change request to EPA 

proposing to change the 

completion date from 

9/30/2009 to 02/2010 to 

allow the 200-MW-1 FS & 

PP to be better 

coordinated with the 

recently developed 

Hanford Completion 

Strategy.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-4TH-QUARTER-FY-2009-REGULATORY-COMPLIANCE-SCORECARD-02-19-10.xls Page 39 of 58

Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE
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MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

RL-0030-039 M-015-71

Submit CERCLA RI/FS Work Plan 

for the 300-FF-2 and 300-FF-5 

Operable Units for groundwater 

and soil.

10/31/2009 10/31/2009 10/31/2009

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

M-016-14B
Submit a draft CERCLA 

Proposed Plan

Submit a draft CERCLA 

Proposed Plan (PP) to either 

amend the 1999 100-NR-01/NR-02 

ROD for the Interim Action or to 

propose a new ROD. The PP will 

evaluate the permeable reactive 

barrier technology as well as 

other alternatives and select a 

new alternative in accordance 

with CERCLA requirements.

8/31/2008 12/31/2009 12/31/2009

TPA Change Request M-

16-08-03 approved on 

05/13/2008  Modified 

Hanford Federal Facility 

Agreement and Consent 

Order (HFFACO) interim 

milestone M-16-14b due 

date extension for good 

cause.  

As of April 2009 this 

milestone is on schedule 

to be completed by 

12/31/09.

TPA Change Request M-

16-08-03 approved on 

05/13/2008  Modified 

Hanford Federal Facility 

Agreement and Consent 

Order (HFFACO) interim 

milestone M-16-14b due 

date extension for good 

cause.  

As of April 2009 this 

milestone is on schedule 

to be completed by 

12/31/09.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

B,EA

RL-0030-008

M-024-60:  Complete well 

installations scheduled for Dec. 

31, 2009

Complete well installations 

scheduled for Dec. 31, 2009

DOE Shall install a minimum of 

30 wells.

12/31/2009 12/31/2009 5/28/2008 12/31/2009

Change Package M-24-07-

02 established this new 

milestone and deleted the 

M-024-57 milestones.  

This change package was 

approved on 12/20/2007.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE
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QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

RL-0030-027 M-016-112A

DOE shall complete 

demonstrations for 

biostimulation and 

electrocoagulation according to 

previously approved test plans 

("Treatability Test Plan for 

Removing Chromium from 

Groundwater at 100-D Area Using 

Electrocoagulation," DOE/RL-

2006-70, and "Treatability Test 

Plan for an In Situ Biostimulation 

Reducing Barrier," PNNL-16424

12/31/2009 12/31/2009 12/31/2009

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

RL-0030-029 M-015-61

Submit RI/FS Work Plan for the 

100-NR-1 and 100-NR-2 Operable 

Units.

12/31/2009 12/31/2009 12/31/2009

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

M-015-40E
The parties will complete 

negotiations by 12/31/2009

The parties will complete 

negotiations and DOE will submit 

a change package for new 

interim milestones that set forth a 

schedule to complete the RI/FS 

process for 200-SC-1, 200-PW-2, 

200-PW-4, 200-TW-1, 200-PW-5, 

200-TW-2, 200-LW-1, 200-LW-2, 

and 200-BP-5 operable units.  

The parties will also complete 

negotiations and DOE will submit 

a change package for the M-015-

00 and M-015-00C milestones.

12/31/2010 12/31/2009 12/31/2009

The milestone change 

was finalized per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

RL-0030-015

M-015-54 Submit report on 

Reactive Testing (Uranium) per 

the Deep Vadose Zone 

Treatability Test Plan

Submit report on Reactive 

Testing (Uranium) per the Deep 

Vadose Zone Treatability Test 

Plan

1/31/2010 1/31/2010 1/31/2010

As of April 2009 this 

milestone is on schedule 

for completion.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

M-035-09G

Conduct Biennial Assessments 

of Information and Data Access 

Needs with EPA and Ecology

Conduct Biennial Assessments 

of Information and Data Access 

Needs with EPA and Ecology

3/31/2010 3/31/2010 3/31/2010

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

RL-0030-051
M-015-83  Submit a Proposed 

Plan for 200-UW-1

Submit a Proposed Plan for 200-

UW-1
3/31/2010 3/31/2010 3/31/2010

Milestone added per the 

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

M-015-51

Submit Rev FS Report and PP for 

200BC Cribs/Trenches for OU 

200-BC-1 to EPA

Submit Rev FS Report and PP for 

200BC Cribs/Trenches for OU 

200-BC-1 to EPA

4/30/2010 9/30/2010 9/30/2010

Final approval of this 

milestone change has 

occurred per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009.

Final approval of this 

milestone change has 

occurred per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. .

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

RL-0030-043 M-015-17A

Submit a 200-UP-1 OU Combined 

RI/FS Report as well as a 

proposed plan to Ecology

11/30/2010 9/30/2010 9/30/2010

The milestone due date 

was modified to an earlier 

date of 09/30/2010 per 

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

RL-0041 Nuclear 

Facility D&D - River 

Corridor Closure 

Project

M-016-52

Initiate Response Actions for 

Remaining Waste Sites for 100 K 

Area

Initiate Response Actions for 

Remaining Waste Sites for 100 K 

Area

7/31/2009 7/31/2009 7/9/2009 7/31/2009

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

M-093-19
Submit 105/109-N Reactor Interim 

Safe Storage Design Report
8/31/2006 9/30/2009 EA

M-016-57

M-016-57 Initiate Soil 

Remediation At K East Basin (105-

KE)

Initiate Soil Remediation at K 

East Basin (105-KE).  Initiate full 

scale remedial action of the 105-

KE fuel storage basin site within 

one month of completing 

milestone M-016-160.

4/30/2007 10/30/2009 10/31/2009
CR M-16-08-09 modified 

the text of the milestone.

Change Baseline 

Completion is the original 

date and is not editable by 

RL.  TPA renegotiated 

with new enforceable 

date.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 
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MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

M-094-07
Complete Removal for 6 High 

Priority Facilities

Complete the selected removal 

and/or remedial actions for 6 of 

the following high priority 

facilities: 305B, 306E, 306W, 307 

Retention Basins, 308, 309, 321, 

323, 324, 324B, 327, 333, 340, 

3706, and 3720; to include the 

306E, 306W 3720, and 305B 

facilities.

12/30/2009 12/30/2009 3/27/2009 12/30/2009

CR M-94-09-01 was 

approved in August 2009 

modifying the test of this 

milestone.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

B,EA

RL-0041-002
M-016-155 DOE Submit Revised 

RD/RA Work Plans For 100 Area

DOE Will Submit Revised RD/RA 

Work Plans For 100 Area Interim 

Remedial Actions In Accordance 

With The ROD Resulting From 

Milestone M-016-150.

6/30/2010 6/30/2010 6/30/2010

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

M-016-64

Complete Interim Remedial 

Actions for 6 Specific Wastes 

Sites in the 300-FF-2 OU.

Complete Interim Remedial 

Actions for 6 Specific Wastes 

Sites in the 300-FF-2 OU.

9/30/2010 9/30/2010 9/30/2010

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

B,EA

M-089-00
Closure Of Non-Permitted MW 

Units In 324 Bldg REC B&D Cells

Closure Of Non-Permitted MW 

Units In 324 Bldg REC B&D Cells
9/30/2010 9/30/2010 9/30/2010

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

M-094-03
Complete Disposition of Surplus 

Facilities

Complete Disposition of the 

following surplus Facilities: 

303M, 332, 333, 334, 334A, 3221, 

3222, 3223, 3224, 3225.

9/30/2010 9/30/2010 9/30/2010

CR 94-09-01 approved in 

August 2009 modified the 

text of this milestone.

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

RL-0042 Nuclear 

Facility D&D - Fast 

Flux Test Facility 

Project

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

M-081-14 Complete FFTF Sodium Drain Complete FFTF Sodium Drain 9/30/2009 9/30/2007 9/19/2006 9/30/2009

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

M-081-15
Submit FFTF Surveillance and 

Maintenance Plan

Submit FFTF Surveillance and 

Maintenance Plan to the 

Washington State Department of 

Ecology.

6/30/2010 7/31/2009 5/14/2009 6/30/2010

The Project is on 

schedule to submit the 

S&M Plan to Ecology by 

July 31, 2009. The July 31, 

2009 milestone 

completion date is the 

baselined schedule 

completion date.  June 30, 

2010 is the enforceable 

TPA completion date.

Completed

DOE / EPA / 

Washington: CERCLA 

/ RCRA - FFA / CONO

EA

River Protection

ORP-0014 

Radioactive Liquid 

Tank Waste 

Stabilization and 

Disposition

M-45-05-T07
Initiate tank retrieval from seven 

additional Single Shell Tanks

Initiate tank retrieval from seven 

additional Single Shell Tanks
9/30/2009 ON HOLD

9/30/2009 (TO BE 

DELETED)

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA

Target date: not 

enforceable. 

Proposed changes to 

TPA will delete this 

target date. 

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

M-45-02O Submit biennial update

Submit biennial update to Single-

Shell Tank (SST) Retrieval 

Sequence document and Double 

Shell Tank (DST) Space 

Evaluation Document

3/1/2010 ON HOLD 3/1/2010

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA

This milestone is in 

abeyance pending 

approval of proposed 

TPA Change 

Requests. To be 

replaced by proposed 

milestone M-62-40 

with completion date 

of 10/31/2011

M-45-02O-A
3 Parties shall meet to establish 

new milestones within 60 days
4/30/2010 ON HOLD 4/30/2010 EA

This milestone is in 

abeyance pending 

approval of proposed 

TPA Change 

Requests.

M-47-06

Complete negotiations of 

additional agreement 

requirements for work to support 

completion of treatment complex

6/30/2010 ON HOLD 6/30/2010 EA

The language of this 

milestone will change 

and competition date 

moved to 6/30/2012 

upon approval of 

proposed TPA 

Change Requests. 

M-90-11
Complete Canister Storage 

Facility Construction

Complete Canister Storage 

Facility Construction
8/31/2010 ON HOLD 8/31/2010

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA

The language of this 

milestone will change 

and competition date 

moved to 12/31/2012 

upon approval of 

proposed TPA 

Change Requests. 

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

M-45-05-T08
Initiate tank retrieval from eight 

additional Single Shell Tanks

Initiate tank retrieval from eight 

additional Single Shell Tanks
9/30/2010 ON HOLD

9/30/2010 (TO BE 

DELETED)

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA

Target date: not 

enforceable. 

Proposed changes to 

TPA will delete this 

target date. 

ORP-0060 Major 

Construction - Waste 

Treatment Plant

M-62-01S
Submit semi-annual project 

compliance report
7/31/2009 7/31/2009 7/31/2009 EA

M-62-01T
Submit semi-annual project 

compliance report
1/31/2010 1/31/2010 1/31/2010 EA

M-62-01U
Submit semi-annual project 

compliance report
7/31/2010 7/31/2010 7/31/2010 EA

Savannah River Site

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

SR-0011C NM 

Stabilization and 

Disposition - 2035

SR-0011C-006

Industrial Waste Water Permit 

Compliance – Outfall H-12 

requires changes to meet permit 

requirements

Industrial Waste Water Permit 

Compliance – Outfall H-12 

requires changes to meet permit 

requirements.

7/1/2009 7/1/2009 6/4/2009 7/1/2009

Modifications to Outfall H-

12 are underway to meet 

permit requirements. H-12 

was a part of milestone 

51601 and was also due 

11/1/08; H-12 was 

removed from milestone 

51601 and this separate 

milestone was created 

because the H-12 

Milestone compliance due 

date was extended by 

South Carolina DHEC to 

7/1/09.  The contractor is 

slightly ahead of 

schedule.  Permit to 

operate issued by 

SCDHEC on 6/4/09.

NPDES Permit EA

SR-0013 Solid Waste 

Stabilization and 

Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

SR-0014C 

Radioactive Liquid 

Tank Waste 

Stabilization and 

Disposition - 2035

SR-0014C-013
Complete Bulk Waste Removal 

Efforts for 2 Tanks by 09/30/2010

Complete Waste Removal for the 

purposes of maximizing risk 

reduction (through one or more 

additional mechanical cleaning, 

chemical cleaning, and/or water 

washing evolutions to maximize 

waste removal and risk reduction 

associated with closure of the 

tanks) in accordance with the 

requirements contained in 

Statement of Resolution of 

Dispute Concerning Extension of 

Closure dates for SRS High Level 

Radioactive Waste tanks 19 & 18 

dated 11/29/07.

9/30/2010 9/30/2010 9/30/2010
Federal Facility 

Agreement
EA

SR-0030 Area 

Completion

SR-0030 (50331)

Complete Monitoring and Submit 

the D-Area Groundwater 

Operable Unit Groundwater 

Monitoring Report

Complete Monitoring and Submit 

the D-Area Groundwater 

Operable Unit Groundwater 

Monitoring Report

7/31/2009 7/28/2009 7/31/2009
Federal Facility 

Agreement
EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

SR-0030 (50380)

Complete Periodic Monitoring 

and Submit the Steel Creek 

Integrator Operable Unit Periodic 

Report #3

Complete Periodic Monitoring 

and Submit the Steel Creek 

Integrator Operable Unit Periodic 

Report #3

8/31/2009 8/31/2009 8/27/2009 8/31/2009
Federal Facility 

Agreement
B,EA,F

SR-0030 (50619)

Initiate the Savannah River 

Floodplain Swamp Integrator 

Operable Unit Second Phase II 

Field Start

Initiate the Savannah River 

Floodplain Swamp Integrator 

Operable Unit Second Phase II 

Field Start

3/15/2009 9/2/2009 8/27/2009 9/2/2009

This milestone was 

renegotiated in June 2008 

and was moved from 

March 15, 2009 to 

September 2, 2009.

Federal Facility 

Agreement
B,EA,F

SR-0030 (50529)

Submit ROD for P-Area Operable 

Unit (Includes 9 sub-units with 9 

associated milestones)

Submit ROD for P-Area Operable 

Unit (Includes 9 sub-units with 9 

associated milestones:  717-9P 

Pipe Fabrication Shop, 904-86G 

Emergency Cooling Water 

Retention Basin, P-Area Reactor 

Cooling Water System, P-Area 

Reactor Cask Car Railroad 

Tracks as Abandoned, P-Area 

Disassembly Basin, P-Area Ash 

Basin, P-Area Process Sewer 

Lines, 105-1P No. 2 & 5 Basin 

Deionizers Pad, and 710-P 

Radiation Zone Storage Facility

2/19/2009 2/18/2010 9/21/2009

This milestone was 

renegotiated in June 2008 

and was moved from 

February 19, 2009 to 

September 21, 2009.  NEW 

FORECAST DATE IS 

02/18/2010.

Federal Facility 

Agreement
B,EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

SR-0030 (818)

Start Remedial Action for M-Area 

Operable Unit (Includes 19 Sub-

units with 19 associated 

milestones)

Start Remedial Action for MAOU 

(Includes 19 Sub-units with 19 

associated milestones: Bldgs 305-A 

Test Pile Facility, 315-4M 

Hazardous/Mixed Waste Storage, 

316-M Drum Storage, 324-M Vertical 

Press, 330-M Slug Warehouse, 331-

M Core Storage Warehouse, 340-M 

Laboratory Waste Treatment, 341-1M 

Tank Farm Containment 

Cover/Interim Treatment & Storage, 

341-8M Vendor Treatment, 341-M 

Dilute Effluent Treatment, 740-A 

Salvage & Reclamation/Including 

740-1A PCB Storage, 743-A Rigging 

Storage , 777-10A Physics Assembly 

Lab, 741-A Salvage Yard; Slabs from 

Decommissioning Activities at 321-

M Manufacturing Bldg & Associated 

Inactive Clay Process Sewer Lines 

(AICPSL), 322-M Metallurgical Bldg 

& AICPSL, and 320-M Alloy Bldg/313-

M Canning Bldg & AICPSL; 

Underground Sumps at 321-M #001 

& #002)

7/31/2009 2/18/2010 8/10/2009 9/30/2009 DOE/EPA/SC:  RCRA B,EA,F

SR-0030 (50402)

Complete Monitoring and Submit 

the Mixed Waste Management 

Facility 5-Year Tritium Report

Complete Monitoring and Submit 

the Mixed Waste Management 

Facility 5-Year Tritium Report

10/30/2009 10/30/2009 10/30/2009 DOE/EPA/SC:  RCRA EA

SR-0030 (50440)
Submit FFA Appendix E (Outyear 

Milestones) for FY10

Submit FFA Appendix E (Outyear 

Milestones) for FY10
11/15/2009 11/15/2009 11/15/2009

Federal Facility 

Agreement
PEA,B,EA,F

SR-0030 (777)
FFCAct Site Treatment Plan 

Annual Update

DOE/SCDHEC Consent Order 95-

22-HW, amended 10/14/03, 

requires the SRS Site Treatment 

Plan to be updated annually by 

November 15.

11/15/2009 11/15/2009 11/15/2009 Site Treatment Plan EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

SR-0030 (50429)

Submit Workplan for C-Area OU 

(Includes 6 sub-units with 6 

associated milestones)

Submit Workplan for C-Area 

Operable Unit (Includes 6 sub-

units with 6 associated 

milestones: Bldg. 717-C 

Contaminated Maintenance 

Facility, C-Area Reactor Cask Car 

Railroad Tracks as Abandoned, C-

Area Process Sewer Lines as 

abandoned, ECODS C-1, C-Area 

Disassembly Basin, and C-Area 

Reactor Cooling Water System)

12/31/2008 12/31/2009 12/31/2009

This milestone was 

renegotiated in June 2008 

and was moved from 

December 31, 2008 to 

December 31, 2009.

This milestone was 

renegotiated in June 2008 

and was moved from 

December 31, 2008 to 

December 31, 2009.

Federal Facility 

Agreement
EA,F

SR-0030 (50952)
Initiate Field Start for R-Area 

Groundwater

Initiate RFI/RI Field Start for R-

Area Groundwater (NBN)
12/27/2017 12/31/2009 12/31/2009

Federal Facility 

Agreement
EA

SR-0030 (820)
Submit Removal Actions 

Performed in FY09 Report

Submit Removal Actions 

Performed in FY09 Report
1/1/2010 1/1/2010 1/1/2010 PEA

SR-0030-010

Submit A Area Ash Pile and A 

Area Coal Pile Runoff Basin Rev 

0 RFI/RI

Submit A Area Ash Pile (788-0A) 

and A Area Coal Pile Runoff 

Basin (788-3A) Rev 0 RCRA 

Facility Investigation/Remedial 

Investigation (RFI/RI) Workplan 

Submittal

2/11/2011 2/11/2011 2/11/2010
Federal Facility 

Agreement
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION
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COMPLETION 
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FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

SR-0030 (50427)

Issue Record of Decision (ROD) 

for P-Area OU (Includes 9 sub-

units with 9 associated 

milestones)

Issue Record of Decision for P-

Area Operable Unit (Includes 9 

sub-units with 9 associated 

milestones:  717-9P Pipe 

Fabrication Shop, 904-86G 

Emergency Cooling Water 

Retention Basin, P-Area Reactor 

Cooling Water System, P-Area 

Reactor Cask Car Railroad 

Tracks as Abandoned, P-Area 

Disassembly Basin, P-Area Ash 

Basin, P-Area Process Sewer 

Lines, 105-1P No. 2 & 5 Basin 

Deionizers Pad, and 710-P 

Radiation Zone Storage Facility

10/1/2009 6/2/2010 6/2/2010
Federal Facility 

Agreement
B,EA,F

SR-0030 (51610)

Start the Remedial Action for P 

Area OU (Includes 9 sub-units 

with 9 associated milestones)

Start the Remedial Action for P-

Area Operable Unit (Includes 9 

sub-units with 9 associated 

milestones:  717-9P Pipe 

Fabrication Shop, 904-86G 

Emergency Cooling Water 

Retention Basin, P-Area Reactor 

Cooling Water System, P-Area 

Reactor Cask Car Railroad 

Tracks as Abandoned, P-Area 

Disassembly Basin, P-Area Ash 

Basin, P-Area Process Sewer 

Lines, 105-1P No. 2 & 5 Basin 

Deionizers Pad, and 710-P 

Radiation Zone Storage Facility

1/15/2010 8/31/2010 8/31/2010
Federal Facility 

Agreement
B,EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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SR-0030 (50397)

Initiate the Field Start for C-Area 

OU (Includes 6 sub-units with 6 

associated milestones)

Initiate the Field Start for C-Area 

Operable Unit (Includes 6 sub-

units with 6 associated 

milestones: Bldg. 717-C 

Contaminated Maintenance 

Facility, C-Area Reactor Cask Car 

Railroad Tracks as Abandoned, C-

Area Process Sewer Lines as 

abandoned, ECODS C-1, C-Area 

Disassembly Basin, and C-Area 

Reactor Cooling Water System)

9/30/2009 9/30/2010 9/30/2010
Federal Facility 

Agreement
EA,F

SR-0030 (822)
Submit Pen Branch IOU Periodic 

Report #3

Submit Pen Branch Integrator 

Operable Unit Periodic Report #3
6/1/2010

NO EA DATE / 

PEA (PLANNED 

EA) ONLY

NO EA DATE / PEA 

(PLANNED EA) 

ONLY

PEA,F

West  Valley 

Demonstration 

Project

OH-WV-0013 Solid 

Waste Stabilization 

and Disposition - 

West Valley

OH-WV-0013-003

Meet Fiscal Year shipping 

requirements as specified in the 

STP

Meet Fiscal Year shipping 

requirements as specified in the 

STP

9/30/2009 9/30/2009 9/30/2009 9/30/2009
WVDP-299 Site 

Treatment Plan
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Data Source:  EM 

CDB
Report Number: MIL-04 Data as of: 11/13/09

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2009 

MILESTONES

EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

FORECAST DATE ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS COMMENTS

Dataset Name: FY 

2009 Milestone Data 

[ARRA Collection] 

(MIL Data as of 13-

NOV-09)

Report Generated: 11/24/09

Report  Includes 

 Completed 

Milestones

Fiscal Filter:  On

* Designations: EA = 

Enforceable Agreement,  

PC = Project Critical 

Decision, B = Budget, F = 

Five Year Plan, PS = 

Project Start, PE = Project 

End, MC = Mission 

Complete, PEA = Planned 

EA, RA = ARRA, and PA = 

OECM Designated

TOTAL NUMBER OF EA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (OCTOBER 2009 THROUGH 
SEPTEMBER 2010): 141

TOTAL NUMBER OF EA MILESTONES FOR THE 4TH QUARTER OF FY 2009: 54 / MISSED: 0 (0.00 %)

SUMMARY

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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GREEN
NO NOVs DURING THE PERIOD (JULY THROUGH SEPTEMBER 2009), AND / OR ALL PREVIOUS NOVs RESOLVED DURING 

THE PERIOD (JULY THROUGH SEPTEMBER 2009).

YELLOW

1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY THROUGH SEPTEMBER 

2009), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE PERIOD 

(JULY THROUGH SEPTEMBER 2009).

RED

≥ 1 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY THROUGH SEPTEMBER 

2009), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY THROUGH 

SEPTEMBER 2009), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT RESOLVED DURING THE 

PERIOD (JULY THROUGH SEPTEMBER 2009).

NOTE:
DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR 

"IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.

GREEN

NO EA MILESTONES MISSED DURING THE PERIOD (JULY THROUGH SEPTEMBER 2009), OR ALL MISSED EA 

MILESTONES ARE RENEGOTIATED DURING THE PERIOD (JULY THROUGH SEPTEMBER 2009), AND NO FINES / 

PENALTIES ARE EXPECTED.

YELLOW

≥ 1 EA MILESTONES MISSED DURING THE PERIOD (JULY THROUGH SEPTEMBER 2009), BUT RENEGOTIATION FOR ANY 

OR ALL MISSED EA MILESTONES IS STILL ON-GOING DURING THE PERIOD (JULY THROUGH SEPTEMBER 2009), AND 

NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED

≥ 1 EA MILESTONE MISSED DURING THE PERIOD (JULY THROUGH SEPTEMBER 2009), AND NO RENEGOTIATION HAS 

OCCURRED, OR IPABS RECORD DOES NOT INCLUDE AN EA DATE, ACTUAL DATE, FORECAST DATE, OR ANY 

COMBINATION OF THESE DATES TO SHOW STATUS DURING THE QUARTER, OR IPABS RECORD ONLY HAS A BASELINE 

COMPLETION DATE AND/OR A FORECAST DATE, AND IS PAST EITHER OF THESE DATES AND NEEDS TO BE UPDATED.

"NOTE"
NOTE -- INDICATES THAT INFORMATION NEEDS TO BE ENTERED OR UPDATED IN IPABS TO ENABLE EFFECTIVE 

ANALYSIS.

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / THIS 

QUARTER

REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

NOTICES OF VIOLATION 

(NOVs)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

GREEN
NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (OCTOBER 2009 

THROUGH SEPTEMBER 2010).

YELLOW
≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT RECOVERABLE DURING THE NEXT FOUR QUARTERS 

(OCTOBER 2009 THROUGH SEPTEMBER 2010).

RED
≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND UNRECOVERABLE DURING THE NEXT FOUR QUARTERS 

(OCTOBER 2009 THROUGH SEPTEMBER 2010).

"NOTE"
NOTE -- INDICATES THAT INFORMATION NEEDS TO BE ENTERED OR UPDATED IN IPABS TO ENABLE EFFECTIVE 

ANALYSIS.

GREEN WD OR WD IMPLEMENTATION ON SCHEDULE.

YELLOW
WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT 

COST / SCOPE / SCHEDULE FOR THE WD.

RED

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST 

SCOPE / SCHEDULE,  OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES 

FOR THE WD.

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / NEXT 

FOUR QUARTERS

NON-HIGH-LEVEL WASTE 

(NON-HLW) WASTE 

DETERMINATIONS (WDs)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

GREEN

LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL 

AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT 

ISSUES.

YELLOW
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT COST 

/ SCOPE / SCHEDULE.

RED
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL 

PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.

YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.

RED NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N / A" = NOT APPLICABLE & "N / D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

NATIONAL 

ENVIRONMENTAL POLICY 

ACT (NEPA)

LOW-LEVEL WASTE (LLW) 

DISPOSAL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.


